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Construction of the RV Park office expansion started in mid-March 2021 and is scheduled 
through the end of January 2022. Unforeseen substandard conditions were identified 
through the project's demolition phase which delayed and added scope items and costs 
to the project. Construction has also been affected because of unanticipated delays due 
to COVID-19 in labor and supply chain. 

Dockweiler Service Road Improvements - $1,200,000 
The project involves grind, asphalt overlay, and restripe of the existing service road. 

Status: DBH is pursuing funding for the proposed project through the budget process, 
and options for project delivery with the Internal Services Department. 

Redondo Beach Restroom Repair - Avenue C - $1,779,000 
The project includes deferred maintenance structural repairs, building accessibility 
improvements, and replacement of roof, plumbing, electrical, and interior finishes. 

Status: Construction started in December 2020 and the project experienced delays due 
to challenges with the concrete column foundation under the building. Substantial 
completion is expected by the end of January 2022. 

Redondo Beach Upper Walkway Rehabilitation - $1,500,000 
The project consists of an engineering assessment and repairs to the existing upper 
walkway including access stair handrail replacement (for ADA compliance) and 
replacement of other protective railing as required for safety. 

Status: Staff recently worked with one of the Department's as-needed consultants to draft 
an engineering assessment of the walkway and bluff area, and with Public Works project 
managers to finalize the assessment and project cost estimate. Full project funding was 
secured through the County Chief Executive Office's Extraordinary Maintenance Budget, 
and staff are currently working to finalize the project scope and identify the most effective 
and efficient project delivery method available. 

Redondo Beach Avenue A Access Ramp - $2,500,000 

The project consists of design, permitting, and construction of an ADA-accessible 
replacement pedestrian access ramp to Redondo Beach from Esplanade at Avenue A. 

Status: The existing ramp was closed in November 2021 after the County's consultant 
engineer concluded that the ramp was in poor condition and available repair options were 
deemed to be inefficient and very costly temporary solutions. The ramp will remain closed 
while staff work with the engineering consultant, Public Works, and the City of Redondo 
Beach to plan and deliver the replacement project. 



) 

Beach Commission 
Operational Services Division 
January 26, 2022 
Page 5 

SUPERVISORIAL DISTRICT 4 

Torrance Beach Concession Building Rehabilitation - $963,000 
The project involves general rehabilitation of the existing building including partial re­
framing and re-roofing, HVAC and exhaust equipment replacement, and re-stuccoing of 
the building exterior. 

Status: the initial cost estimate is based on an assessment conducted under the County's 
Facilities Reinvestment Program. The County's Internal Services Department is now 
moving the project into the design phase. Board approval will be sought, and the 
construction timeline will be provided as the project's design progresses. 

White Point Sewer Main Installation and Restroom Building Refurbishment -
$3,050,000 
The project includes the installation of a new sewer line and pump station for the existing 
park restrooms, refurbishment of the restroom building, including repairs to structural, 
roof, plumbing, and electrical systems, new interior and exterior finishes, hazardous 
material abatement, and ADA accessibility improvements. 

Status: The Department of Public Works (PW) obtained building and safety approval and 
is working on the project specifications for the sewer main. Plan check approval was 
obtained for the restroom renovation and associated path of travel. PW is working with 
the City of Los Angeles to obtain a permit for sewer construction in the street. Department 
staff obtained a Coastal Development Permit waiver from the California Coastal 
Commission on October 7. Construction is tentatively scheduled to begin in February 
2022 with substantial completion in May 2022. 

Royal Palms New Septic System Project - $1,500,000 
The project includes installation of a new onsite wastewater treatment system for the 
existing beach restroom. 

Status: The Department of Public Works obtained all jurisdictional permits and obtained 
Board approval of the capital project in October 2021. The construction contract and 
schedule is currently in review. Construction is expected to begin in February 2022. 
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LOS ANGELES COUNTY BEACH COMMISSION ATTENDANCE REPORT 2021 

Commissioner/ Jan. Feb. March April 
Appointed by 

Bartlett/Hahn X X 
Beutler/Hahn X X X 
Boyles/Hahn X X X 
Campbell/Hahn X X 
Dagit/varoslavsky/Kuehl X X X 
Darling/Kuehl X X 
Emdee/Hahn X X X 
Furey/Hahn X X X 
Goldberg/Kuehl X X 
Lay/Hahn X X X 
Levy/Kuehl X X X 
Li ban/Kuehl X X X 
Nafissi/Hahn X X X 
Olpe/Hahn X X X 
Osch in/ Kuehl X X X 
Raymond/Kuehl X X X 
Sachs/ Ridley-Thomas X X 

Saito X X X 
Weideman/Hahn X X X 

INACTIVE MEMBERS (Missed three or more meetings in a row) 

** Resigned this year 

X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
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X 
X 

X 
X 

May June Sept Oct Nov 

* X X X * 
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* X X * 
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* X X X * 
* X X X * 
* X X X * 
* X X X * 
* X X X * 
* X X X * 
* X X X * 
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* X X X * 
* X X X * 
* X X * 
* X X * 

Total 
Meetings 
Attended 
2021 

6 
7 
7 
5 
7 
5 
7 
7 
6 
7 
7 
7 
7 
7 
7 
7 
6 

6 
6 

No regularly scheduled meetings in July, August or December *=No meeting X=Present D =Absent QAbsent 

due to Expired Term ***=Board Removal 




